

Timeline	Date
Buttons, Leds, Switches	7/22/2016
Seven Segment	7/26/2016
Uart w/ fifo	8/1/2016
Base Insturction Set (add, store, read, jump, compare)	8/8/2016 (work on flags)
ALU	8/15/2016 (going to take longer)
Bram Cache	8/22/2016
Bus	8/29/2016
Put it together	9/5/2016
Uart-Interupt	9/12/2016
Work on simple input system	9/19/2016
LPDDR	10/17/2016
Simple operating system (read/write)	11/14/2016